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Abstract: 
 
This paper discusses in depth the factors that lead to misalignment between the project management  
and the business strategy by investigating four case studies in the telecomunications industry in Saudi 
Arabia. Project management has been an important issue for many years and for many companies 
worldwide. Many implementations of project management (PM) have been successful, while others 
have failed to deliver the outcome of the project. The literature indicates that misalignment between 
large projects and the business strategy leads to 30% of all projects failing. Indeed, the literature 
highlights few internal factors (e.g. effective communication, executive support, involving the project 
manager in the business strategy development, and the project manager leadership competence) that 
may tie the project management to the company's business strategy. However, this study indicates very 
important external factors that affect the implementation of the company's business strategy. A 
framework will be developed to provide a clear guide to the project management efforts towards a 
competitive business strategy. 
 
Keywords: Project management, business strategy, alignment. 
1 INTRODUCTION  
 
Projects have been a central activity in most companies and in particular in the telecomunications 
industry due to the dynamic market and the high competition. Many previous studies have 
demonstrated that most projects do not finish on time and on budget. Some failed to satisfy either the 
customer's or company's expectations (Miller, 2002; Mankins and Steele, 2005). Yet, the project’s 
success means more than just meeting time and budget goals. This study looks at additional success 
dimensions such as the business outcome (Shenhar et al., 2007). A common factor in many 
organisations is that many large projects have been executed with no strong link to and consideration 
for the business strategy or organisational goals (Miller, 2002). Research and experience indicate that 
some internal factors such as communication, the competence and leadership of the project manager, 
involving the project manager in the initial phase of the strategy development and the executive’s 
commitment can play an important role in aligning large project management to business strategy. 
This study indicates important external factors that affect the implementation of the company's 
business strategy in the project and also affect the project management efforts such as the government 
agencies, vendors, the dynamic market, and contractors. However, empirical literature offers limited 
direction on how to achieve such alignment. We believe that this paper contributes to the project 
management literature in two ways:  first, the research investigates in depth the impact of these factors 
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on the alignment and on the implementation of the business strategy in large projects and secondly, 
develop a framework to align the project management process to business strategy. This will help the 
telecomunications industry in general, and in Saudi Arabia in particular, to measure the level of their 
alignment.    
2 RELEVANT LITERATURE 
 
Hunger and Wheelen (2003) define the strategy of a corporation as a comprehensive plan stating how 
the corporation will achieve its mission and objectives. They state that business strategy maximizes 
competitive advantage and minimizes competitive disadvantage. The typical business company 
usually considers three types of strategy: corporate, business, and functional. Corporate strategy 
describes a company’s overall direction in term of its general attitude toward growth and the 
management of its various businesses and product line, while business strategy occurs at the business 
unit or product level and it emphasizes improvement of the competitive position of a corporation’s 
products or services. Functional strategy is the approach taken by a functional area for example, 
project management, R&D, marketing, production etc, to achieve corporate and business unit 
objectives (Hunger and Wheelen, 2003).   
 
Project management can generate significant value for organizations (Thomas & Mullaly, 2007). 
According to Zhai et al (2009) the quality of project management in mega-projects creates great value 
for different stakeholders. The value includes increasing revenue, saving cost, time, and improving 
quality. It also addresses improving corporate competencies, cultivating personnel, improving the 
satisfaction of customers/ suppliers/subcontractors/ employees, and protecting the environment. The 
implementation of professional project management in mega-projects can greatly enhance the 
management capabilities of the organization, and thus deliver the remarkable value of project 
management to more stakeholders. 
 
Project success can be measured by four criteria. The first three criteria (time, cost, and project 
performances/scope) are called, in the literature, the “golden/ iron triangle” or “project management 
success” measures because they are concerned only with the efficiency of the project management 
process (Jha and Iyer, 2007). However, because it is also important to analyze the organizational 
benefits of a project (Jugdev and Müller, 2005; Kerzner, 2006), the last project success measurment 
(customer satisfaction) estimates the benefits to the organisation, based on the impact on the customer, 
the business impact on the organization, the opening of new opportunities for the future, and other 
stakeholders’ satisfaction (Kerzner, 2006). In other words, “project management success” is only a 
dimension of project success (Zwikael, 2009). 
  
After defining project success criteria, the next step is to review the project management (PM) actions 
that affect the project success. The US-based Project Management Institute (PMI) has its guide to the 
PM body of knowledge (PMI, 2008). This study adopted the PMI’s nine PM knowledge areas and 
correspondingly identified PM actions following PMBOK (PMI, 2008). The PM functions or 
knowledge areas are project scope, time, cost, risk, quality, human resources, communications and 
procurement management. In this research, the nine project management knowledge areas that the 
project managers should take into account while planning the project are adopted but the focus of this 
research is only on in the planning phase. 
 
According to Fonvielle and Lawrence (2001) alignment in general is an essential effort for 
organizational success. By “alignment” they mean having a common agreement between all three 
levels of strategy (corporate, business, and functional level) concerning goals and means. In general, 
alignment is the effort of making everyone in the organisation agree on the main goal. This action will 
direct all parts and functions of an organization so that it works toward the same goal and objectives. 
Business strategy must be clearly understood at all levels of the organization. When the alignment is 
strong, the planning and the execution team obtain encouragement and energy runs high. Both 
individual and team effectiveness increases, but when the alignment is weak, people can not focus on 
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the main goal and objectives. Actions therefore become less effective. The principle of the alignment 
is that every aspect of an organization’s activities should be integrated and move in the same direction 
to achieve the corporate goals. In an ideal world, the organization’s mission or goals should be 
translated into its business and strategic plan (Holbeche, 2009). 
When looking at an organization, important elements appear; workers, departments, strategies, 
business processes, etc. It has been argued that successful organisations are those organisations that 
achieve a proper alignment between these elements. Alignment is a common term in business 
literature, and is often referred to as strategic alignment. This concept stresses the coordination of the 
goals and implementation plans of project management with the goals and organizational structure of 
the business. Today’s project managers and executives must concern themselves not just with 
technology and day-to-day work, but must also understand the strategic goals of the business in a 
dynamic and uncertain environment.   
 
The concept of alignment has been mentioned in the literature. Scholars have attempted to align the 
three levels of organisation namely corporate, business, and functional levels. Aligning business 
strategy with functional strategies demands the majority of the alignment efforts. Functional strategies 
such as IT, IS, marketing, manufacturing, and human resource strategies dominate the interest of 
researchers to align these strategies with business strategy. (e.g., Preston and Karahanna, 2009; 
Gutierrez et al., 2009; Yayla and Hu 2009). Because project management is similar to these functional 
strategies, project management should be aligned with the business strategy (Srivannaboon, 2009). 
Only recently have researchers started to explore the alignment of project management more 
thoroughly (e.g., Srivannaboon, 2006). Srivannaboon suggests “a need for more research in this area; 
none, however, explicitly talks about the framework for aligning project management and business 
strategy comprehensively”.   According to Gutierrez et al (2008) analyzing alignment across different 
organizational levels (strategic, tactic and operational) provides a more complete picture of the 
organization’s alignment maturity that could facilitate the design of specific actions to improve the 
project alignment with business objectives. Strategic alignment research suggests that alignment has a 
positive effect on organizational performance (Chan, et al.  2006).  
 
Srivannaboon (2009) states that a competitive advantage can be achieved through the use of project 
management. However, Gray and Larson (2003) argue that in some organisations, the process of 
project management often fails to support the strategic plan. It is worthwhile stating that, aligning 
project management to business strategy could help the project management team to implement the 
company's business strategy in the projects in a proper way. Srivannaboon (2009) suggests the 
alignment of project management to business strategy should be investigated. Milasovic (2006) states 
that the board of business directors is responsible for the three processes: first, business planning; 
second, portfolio management; and third, prioritizing projects. The project managers are responsible 
for the process of planning and executing the large projects. Milasovic also argues that when the above 
processes are aligned, the strategic elements (e.g. Goal-Objective-Vision-Mission-Values) feed the 
portfolio element. In turn, the portfolio element feeds the project management element (e.g. Strategy- 
Organization- Process- Metric- Culture), and the project management element feeds into the projects' 
and the team's execution. However, , it has been shown that in many cases, these processes are not 
aligned (Milasovic, 2006). As a result, organizations may fail to align their projects either to their 
business strategy or to their portfolio. This might cause the termination of the project or the 
continuation of executing projects that do not achieve the anticipated outcomes and goals. Thus it is a 
waste of important organizational resources.  
 
In recent study, Shenhar et al., (2007) shows “a missing link” that exist between the business strategy 
and the project plan. They label this missing link the project strategy (see figure 1).  
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Figure 1. The missing link between business strategy and the project plan, Source: Shenhar, et al., (2007). 
According to Aubry et al., (2007) the current literature provides models for the alignment between 
corporate strategies and projects. However, the published literature relating to business and project 
management lacks empirical studies to describe in depth the detail of the processes of implementing 
the corporate strategy  down to the project management level during the planning execution of the 
project. 
 
At this stage of the research, factors such as communication between business strategy and project 
management, the competence and leadership of project manager, involving the project manager in the 
strategy development, and the executive’s commitment have been covered.  
Communication has been mentioned by researchers as a major factor which reinforces the alignment. 
Claude and Hanley (2007) claim that implementing strategy receives less attention than formulating 
strategy and translating strategy into action, faces a communication problem. Supporting the above 
argument, Guffey and Nienhaus (2002) find that only 56% of employees are able to identify the 
strategy even after management’s efforts to communicate it. Effective methods of communication 
such as continuous meetings, reports, and two-way communication would increase the concentration 
of employees toward the strategy in all levels (Luftman, 2000).  
In addition, the executive’s commitment would play a major role in the alignment. For example, 
Luftman (2000) argues that achieving alignment is an evolutionary process which requires strong 
support from senior management. Claude and Hanley (2007) argue that strategy implementation 
efforts suffer as a result of a lack of commitment from executives, a lack of committed resources or  
ineffective project management.  
 
Involving the project manager in the initial stage of the strategy development is another factor that 
may link the project management to the strategy. Supporting this argument, Artto and Dietrich (2004) 
believe that encouraging project managers to play a role in forming strategies is one of the important 
managerial challenges of the project management and business strategy alignment. However, 
Crawford (2005) finds that senior managers believe that project managers should not be involved in 
strategy formulation. The reaserch emphasises that the project manager competence cannot be ignored 
in literature. Personnel Competence of the project managee has been recognised as an important 
criteria for project performance. When a skillful project manager and the project team are aware of the 
process and the stage of the project, this will reflect and enhance the business performance (Song and 
Gale, 2008; Luftman, 2000). Morris and Jamieson (2005) state that corporate strategy is not translated 
into project strategy by process alone. Moving strategy through such processes and practices requires a 
wide range of personal skills and a clear definition of roles and responsibilities. However, the skills 
required to manage day-to-day activities are not always the same skills required to manage an 
effective strategic implementation effort (Claude and Hanley, 2007).  
Business Strategy 
Project Strategy 
Project Plan 
 
Project Implementation 
The Missing     
Link 
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3 PROBLEM OVERVIEW 
 
Hauc and Kovač (2000) highligh a critical problem which prevents the implementation of business 
strategy in large projects. This problem occurs at a weak point (the point of transition from strategy to 
project). According to their research, “this point has always been exposed”. Strategic objectives, 
regardless of whether they involve global strategy, business strategy, or strategy of a strategic business 
unit, are translated into project objectives and furthermore, into an overall project start-up process (see 
figure 2). 
  
 
 
 
 
 
Figure2. The weak point between business strategy and the project management. 
According to Shenhar et al., (2007) there is a gap between business strategy and the project plan. This 
gap creates unclear business strategy which causes the project manager to plan the project without an 
apparent link to business strategy. Also, Shehar et al state that “there is a missing link between the 
business strategy and the project plan”. Later, they call this link the project strategy (please see figure 
1). 
 
Recently, more attention has been paid to the process of aligning project management to business 
strategy (Shenhar et al., 2007; Milosevic, 2006). However, the literature related to business and project 
management lacks empirical studies to describe in more detail the processes of achieving this 
alignment (Aubry et al., 2007). Companies should focus on aligning their business strategy with the 
project management in order to have a successful overall direction of both strategy and projects. Such 
alignment is challenging due to the objectives of business strategy not being clear or well-
communicated between the business strategy and the project management or consistent with the 
project management actions. Misalignment may cause an organisation to miss achieving tangible goals 
and objectives. Understanding the alignment may be one of the major challenges to an effective 
project management process. The research literature has highlighted that there are many large projects 
which have been executed without implementing the strategies as formulated by the executives at the 
corporation’s level without the involvement of the project manager.     
The case studies show that the telecommunications companies have no clear method or mechanism for 
aligning their business strategy to their project management action and they do not have any 
mechanism to track and measure their alignment level.   
4 AIM AND RESEARCH OBJECTIVES 
 
The aim of this paper is to investigate whether the alignment between project management and 
business strategy affects and contributes to the improvement of corporate performances for delivering 
the required business outcome (e.g. time-to-market, high quality, innovative technology, special 
feature, superior service, and low-cost products).  The objectives of this paper will attempt to do  the 
following:                                                                                   
 
 To explore the alignment process of PM and business strategy. 
 To identify the role of communication between the three levels of the organisation 
(e.g. Strategy Management Level, Middle Management Level, and Operational 
Level).  
Business Strategy Project Planning 
Phase 
Project execution 
Phase 
Weak point 
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 To investigate the effect of the internal and external factors of the alignment such as 
project manager leadership competence, the involvement of the project management 
team in the strategy development, vendors, contractors, dynamic market and the 
executives' commitment in PM. 
 To develop a framework to assist business organisations to put their strategy into 
action. 
5 RESEARCH QUESTIONS 
 
To satisfy the above objectives, this paper will address the research questions:  
Q1. How does the business strategy and project management alignment influence the project success 
and the business performance?  
Q2. How can the process of strategic alignment be achieved?   
6 GAP IN THE LITERATURE  
 
After reviewing the existing literature in the area of the alignment between big project management 
and business strategy, two issues have been identified. Firstly, the alignment of big project 
management to business strategy has not been extensively researched (Shenhar, et al., (2007). 
Secondly, the process of achieving this alignment has not been empirically researched in depth. 
Therefore, there is a need to conduct a further study to investigate the alignment of business strategy 
and project management. This will lead to the development of a framework for alignment.  
7 POSSIBLE RESEARCH CONTRIBUTION 
 
This paper offers two contributions. Firstly, the research contributes to the existing literature of project 
management by clarifying the concept of the alignment and the factors that reinforce such alignment, 
as follows:                                                                          
 To enhance the alignment between project management and business strategy.  
 To address the effect of the alignment on the company' performance and the impact of the 
alignment on the out come of the project (e.g. product lifecycle, product quality, innovative 
technology, superior service, low cost, and product’s special features).  
 To create framework to achieve this alignment.  
Secondly, this study will benefit project managers by enabling them to execute their projects in a 
strategic way. 
8 METHODOLOGICAL CONSIDERATION   
 
Due to the limited research on the subject of the alignment of project management and business 
strategy (Srivannaboon, 2009; Shenhar, et al., 2007), the methodology used in this paper is a case 
study.  However, it provides a deeper understanding of the problem of the alignment. The study 
employs a qualitative approach in order to assure validity and reliability. Multiple sources of data 
collection are used (e.g. interviews, followed by annual reports and documents). The research makes 
use of four case studies covering four big projects in four large commucations companies in Saudi 
Arabia. Senior managers from these companies were interviewed in addition to executives, project 
managers, team members and CEO's. To select cases, multiple criteria were defined and cases that 
matched those were selected. Invitations were sent to the four telecommunications companies and 
interview sessions were conducted. Immediately after each swssion, the interview was transcribed and 
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coded. Case studies, 3-5 pages per case, were written recording the most essential findings. These 
reports will be used for further analysis (e.g., within-case and cross-case analysis).  
9 CONCEPTUAL FRAMEWORK 
 
According to Dubin (1978) the characteristics of a theoretical framework should consist of variables or 
units of analysis, the laws of interaction among units of the framework, boundaries within which the 
theory is expected to hold, and propositions of the framework. These characteristics match the 
theoretical framework of the study and are explained. Firstly, variables or units of analysis whose 
interactions comprise the focus of the study are (generic) business strategy and project management. 
Secondly, the framework indicates the manner in which these variables/units interact with each other. 
This is a two-way influence of business strategy and project management through a strategic 
alignment process. Thirdly, the boundaries within which the framework is expected to hold, need to be 
determined. In particular, the anticipated application of the framework is with respect to various 
projects within an organizational business unit. 
 
Srivannaboon and Milosevic (2006) conducted research using a case-study methodology that 
extensively examined eight case studies covering nine projects in seven organizations. As a result of 
their work, an empirically-based theoretical framework was developed to address the configuration of 
project management as influenced by the business strategy (and vice versa). They found that business 
strategy realizes its influence on project management via the competitive attributes of the business 
strategy (time-to-market, quality, cost).  
From their finding, this research has constructed the relationship between the two variables - business 
strategy and project management - in the conceptual framework as being on top of each other and 
showed the relationship between them as a direct relationship with two-way influence 
 
Recent literature has in general found that the most important enabler factors of strategic alignment are 
the shared domain knowledge of business and functional managers. This research proposes factors 
such as involving the project manager in business strategy development, improving executives 
support, and developing project manager leadership competence to maintain the shared knowledge 
between business and functional managers.   
In theory, strategic priorities at the functional level align with and support business level strategies. 
Alignment of priorities is supposed to contribute to enhanced organizational performance as well as 
the project's success, just as misalignment is expected to weaken performance and the project success. 
The literature on the strategic alignment of functional strategy and business strategy suggests that 
strategic alignment has a direct positive effect on performance. 
 
A framework has been developed to address the research gap and the factors under investigation i.e. 
external and internal factors that contribute to the alignment effort icluding communication, 
developing project manager leadership competence, involving the PM team in the strategy 
development, and enhancing the commitment of executives, government agencies, vendors and 
contractors. Figure 3 below illustrates the conceptual research framework which shows the way to 
conduct and to investigate the effect of strategy and project management alignment to provide 
competitive advantages. 
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Figure3. Conceptual framework. 
The variables of the framework are divided into three main constructs. The first and the second 
constructs are considered the antecedent of the alignment including business strategy and project 
management elements. Assessing the main priorities (goals and objectives) for both the business 
strategy and the project management will lead the measurement of the alignment in the companies.  
The second construct is the process of the strategic alignment which this paper aims to propose and 
also to answer the research question (namely how the process of the strategic alignment will be 
achieved). The third construct is the consequence of this framework which includes the project's 
success and the company's performance. Including the project sucess in this framework allows the 
impact of this alignmnt of the project to be investigated. This will answer the first question of this 
research (namely to what extent the strategic alignment between business strategy and project plan 
influences the project outcome and the business performance. 
 
To explore the correlation between the constructs, three main steps will be taken. The first step is to 
assess the alignment between business strategy and project management planning phase for each of the 
four case studies for the four companies by measuring the alignment. The second step is to explore the 
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role of each of the alignment factors on the strategic alignment. The third step is to explore the role of 
the strategic alignment on the project's success and on the company's performance.  
10 CONCLUSION  
 
This paper has demonstrated that a gap exists between business strategy and project management (as 
shown in figure 1) which requires further investigation. It is worth mentioning that the main concern 
of this study is the existance of a misalignment between project management and business strategy. 
This issue is due to internal and external factors. Internal factors include communication between the 
project manager and the project sponcor (executive), project manager leadership competence, 
involving the project manager in the strategy development, and the executive’s commitment. The 
external factors are vendors, contractors, government agencies, and a dynamic market. If the 
telecommunications companies take these factors into consideration during the planning and the 
execution phase, they will be able to implement their business strategies in their porjects in a proper 
way. The conceptual framework presented in this paper shows that the above factors could be 
developed further in order to provide a clear guide to the project management efforts. This will result 
in a competitive business strategy that delivers the anticipated outcomes. Also, this research 
investigates the impact of this alignment on the outcome of the project as well as the organisation's 
performance. The area of the ‘missing link’ needs to be explored further to enhance the process of 
aligning project management to business strategy in order to achieve successful projects. 
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